

City of Bend
2020 GO Bond Procurement Outlook

July 2024
Subject to change

0-6 Months				
Project	Phase	Approximate Advertisement	Contact	Notes
1GRMC Reed Market & 15th Roundabout Expansion	Design	August, 2024	gsabourin@bendoregon.gov	
1GLRS Neighborhood Street Safety Program (NSSP)	Design	June, 2024	cwilliams@bendoregon.gov	
1GAEE Aune Street Extension (East)	Design	September, 2024	gsabourin@bendoregon.gov	
1GOPI Olney Pedestrian and Bike Improvements	Construction Management	August, 2024	ctheus@bendoregon.gov	
1GAEE Aune East & Olney/Revere Intersections	OR/CM	October, 2024	gsabourin@bendoregon.gov	
7-18 Months				
Project	Phase	Approximate Advertisement	Contact	Notes
1GBBA Butler Market Road and Boyd Acres Road Improvements	Construction	Q1 2025	mjaroslowski@bendoregon.gov	
1GOPI Olney Pedestrian and Bike Improvements	Construction	Q1 2025	ctheus@bendoregon.gov	
1GEAT Enhanced Access to Transit	Design	Q3 2024	gsabourin@bendoregon.gov	CET Procurement. Details to be determined. May include multiple procurements
1GHAO Midtown Crossings - Hawthorne	Design	Q4 2024	gsabourin@bendoregon.gov	ODOT managed and facilitated due to federal grant delivery requirements
1GB27 Bear Creek Road and 27th Street Improvements	Construction	Q1 2025	sburr@bendoregon.gov	
1TBKE Bend Bikeways	Construction	Q1 2025	khoward@bendoregon.gov	
1GRMC Reed Market & 15th Roundabout Expansion	Construction	Q4 2025	gsabourin@bendoregon.gov	
1GOPI & 1GRR1 Olney & Revere Intersection Improvements	Design	Q4 2025	gsabourin@bendoregon.gov	Couple Revere and Olney Projects. Potentially sooner
1GEOB Empire/OB Riley Intersection	Design	Q4 2025	gsabourin@bendoregon.gov	
1GRMC Reed Market Overcrossing	Design - Final PS&E	Q1 2026	sburr@bendoregon.gov	
1GMPR Murphy Parkway Ramps Project	Design	Q4 2025	gsabourin@bendoregon.gov	ODOT managed and facilitated
18+ Months				
Project	Phase	Approximate Advertisement	Contact	Notes
1GLRS Neighborhood Street Safety Program (NSSP)	2027+ Design	Q1 of Const. Year	cwilliams@bendoregon.gov	
1GLRS Neighborhood Street Safety Program (NSSP)	2025+ Construction	Q2 of year prior to Const. Year	cwilliams@bendoregon.gov	
1GNCI Neff Corridor Improvements	Construction	Q1 2026	gsabourin@bendoregon.gov	
1GHAO Midtown Crossings - Hawthorne	Construction	Q2 2026	gsabourin@bendoregon.gov	ODOT managed and facilitated due to federal grant delivery requirements
1GAEE Aune Street Extension (East)	Construction	Q2 2026	gsabourin@bendoregon.gov	
1GRMC Reed Market Overcrossing	Construction	Q4 2026	sburr@bendoregon.gov	
1GEOB Empire/OB Riley Intersection	Construction	Q1 2027	gsabourin@bendoregon.gov	
1GOPI & 1GRR1 Olney & Revere Intersection Improvements	Construction	Q2 2027	gsabourin@bendoregon.gov	Couple Revere and Olney Projects
1GRMC Ferguson and 15th Roundabout	Design	Q3 2028	gsabourin@bendoregon.gov	
Powers, Parrell, Chase Intersections	Design	Q4 2027	gsabourin@bendoregon.gov	
1GCAC Colorado Avenue Capacity Improvements	Design	Q1 2029	gsabourin@bendoregon.gov	
1GRMC Ferguson and 15th Roundabout	Construction	Q1 2030	gsabourin@bendoregon.gov	

See the Bond Dashboard GIS site for more details. Located at <https://www.bendoregon.gov/city-projects/safe-travel>