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Murphy Corridor Improvements Project Schedule
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SURVEY ACTIVITIES &
GEOTECHNICAL DESIGN

PROJECT OPEN HOUSE

PRELIMINARY DESIGN

OPEN HOUSE

Preliminary Design Options

DESIGN

15th Street Roundabout, East Extension Grading
15th Street Sidewalk, High School Waterline Loop

OPEN HOUSE

Preconstruction

CONSTRUCTION

15th Street Roundabout, East Extension Grading
15th Street Sidewalk, High School Waterline Loop

DESIGN REMAINDER

OF CORRIDOR
Infrastructure Details by August 2019

CONSTRUCTION OF CORRIDOR
Sequencing Details by August 2019
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