



BEND MPO
Metropolitan Planning Organization

Policy Board Meeting

June 15, 2021

Agenda Item # 1: Call to Order & Introductions – Barb Campbell, Chair

Policy Board 2021

[Barb Campbell](#), Chair, City of Bend Councilor

[Megan Perkins](#), Vice-Chair, City of Bend Councilor

[Rita Schenkelberg](#), City of Bend Councilor

[Phil Chang](#), Deschutes County Commissioner

[Bob Townsend](#), ODOT Region 4 Area Manager



Bend MPO Staff

- Tyler Deke, Manager
- Andrea Napoli, Senior Planner
- Jovi Anderson, Program Coordinator

- Members of the public and presenters will be listed by meeting host

Agenda Item # 2 – Virtual Meeting Guidelines

- You will be on **mute** when you first join the meeting.
- Technical difficulties during the meeting? Raise Hand



- Please use the **raise hand** to speak next.
- If you join by phone, dial ***9** to raise/lower hand.
- This meeting will be **recorded** and is available as a live streaming event on YouTube. You can review this YouTube event on the City of Bend YouTube Channel.



Image (Left) shows you are muted and camera is off.

- **Agenda Item # 3: Public Comment – Barb Campbell, Chair**

- **Agenda Item # 4: Meeting minutes – Barb Campbell**

Recommended Language for Motion: I move approval of the May 18, 2021 Policy Board draft meeting minutes as presented

Agenda Item # 5: Policy Board meeting logistics – Barb Campbell & Tyler Deke

- **Meeting date**
- **Meeting start time**
- **Return to in-person or hybrid meetings**

**Agenda Item # 6: Bikeshare Update – Tobias
Marx, City of Bend**



BIKE SHARE UPDATE - JUNE 2021



Current Status - Bend Bike Share

Task	Status	ETA
Donation agreement with City of Portland	In Progress	June 25, 2021
Procurement & Logistics COB	In Progress	June 30, 2021
Pick up and receive Bikes	Scheduled	June 30, 2021
Contract with Mobility Cloud • Controllers for bikes	Delayed, Chip Shortage*	July/August 2021
Agreement with Cascadia Mobility	In Progress	July 2021
Local Partners	In Progress	July 2021

*The international chip shortage is effecting this vendor



Next Steps / Tasks

Task	What	Time
Plan station location placement	Reach out to private entities to include properties in location map	July 2021
Inspect all Bikes	Inspect all bikes and conduct general maintenance and tuning	July 2021
Re-Brand Bikes	Remove current markings and replace with “Bend Bike Share” marks	July 2021
Soft Launch of Bike Share	Prepare the soft launch of bike share program: <ul style="list-style-type: none"> • Communicate locations • Communicate cost structure 	July/August 2021



What Questions do you have?

**Agenda Item # 7: ODOT Projects
Update – Bob Townsend, ODOT**



Bend MPO Projects Update

Bend MPO – Bob Townsend / David Amiton / Rick Williams

June 2021



City of Bend


US97: NELS ANDERSON TO ROMAINE VILLAGE

Description

Pavement Preservation, drainage upgrades, ADA Ramps, bridge deck rehab

Cost & Timeline

\$8 million | Construction 2021



US 20 @ WARD/HAMBY RD (BEND)

Description

Roundabout at intersection of US20 and Ward/Hamby Rd.

Cost & Timeline

\$5.4 million | Construction Late Summer / Fall 2021





US20: 3RD STREET AND GREENWOOD AVE. IMPROVEMENTS

Description

Improve safety, reduce congestion and improve pedestrian/bike connectivity on US 20 in Bend

Scope

- New signal at Mervin Sampels
- Upgrade existing signals and interconnect
- Sidewalk and ADA Ramps
- Marked pedestrian crossings
- Repaving

Cost & Timeline

\$15 million | 3rd St. - Construction 2021/2022

Greenwood Ave. (Phase 2) – Construction 2023





US20: DESCHUTES RIVER BRIDGE – ROBAL RD (BEND)

Description




Improve safety and traffic flow on US 20 between Tumalo and Bend

Scope

- Roundabout at US20/OB Riley
- Roundabout at US 20/Old Bend Redmond Hwy
- Repaving
- Multi-use trail between Cooley Rd and Robal Rd
- **Tumalo MUP Undercrossing**

Cost & Timeline

\$19 million | Construction 2022





City of Bend

BEND NORTH CORRIDOR

Description

Safety and congestion improvements and increased freight mobility on US 97 between Redmond and Bend

Scope


- Realign US 97
- Extend 3rd St.
- Roundabout at Robal Rd.

Cost & Timeline

\$135 million | Construction beginning Fall 2022 through 2025





Bend
North Corridor





City of Bend

BEND NORTH CORRIDOR (US97)





City of Bend

BEND NORTH CORRIDOR (US20)




BEND TO LAVA BUTTE MULTI-USE TRAIL

Description

Multi-use trail connecting Baker/Knott Rd. interchange to Lava Lands Visitor Center. Connections to High Desert Museum.

Cost & Timeline

\$6 million | Construction 2023





US97: REDMOND – BEND SAFETY CORRIDOR

Description


- Median Barrier from Deschutes Market Rd. South 1.2 Miles
- J Turn Construction South of Barrier
- Decel Lanes at Quarry and 61st St
- Acceleration Lane at 61 St

Cost & Timeline

\$5 million

Construction Fall 2021/Spring 2022

J Turns for Bend-Redmond Corridor (In General)





Planning Projects

- **Bend Mobility Hub Feasibility Study and Pilot**
- **US97 Reed Market Refinement Plan**
- **US20: Refinement Plan (Bend)**
- **Baker/Knott Rd. Interchange Area Management Plan**
- **US97 North Interchange Study**



Questions



**Agenda Item # 8: Other Business – Barb
Campbell & Staff**

**Agenda Item # 9: Public Comment – Barb
Campbell**

Agenda Item # 10: Next Policy Board meeting

- The next regular meeting of the Policy Board is scheduled for July 20 from 11:30 am to 1:00 pm
- Agenda items will include: adoption of the Public Participation Plan and a discussion about federal COVID funding

Agenda Item # 11: Adjourn