2024-27 MTIP Amendment Log

(as of 10/31/2024)

Project Number	Agency	Project Name	Project Description	Amendment Number	Change Reason (ODOT)	Date Approved
20714	ODOT	US97: Multi-Use Trail (Baker Rd - Lava Butte)	Identify and evaluate planning corridors, design, and construction for a bicycle and pedestrian multi-use trail connecting Baker/Knott Road and the Lava Lands visitor center at Lava Butte, to create a safe path for multi	21-24-3507	Slip RW to start in 2024.	6/16/2023
22442	ODOT	Sisters and Bend Curb Ramps	Construct curb ramps to meet compliance with the Americans with Disabilities Act (ADA) standards.	21-24-3547	Slip the RW and CN phases to start in FFY 2024.	7/6/2023
20073	City of Bend	All Roads Transportation Safety (Bend, phase 2)	Safety improvements including: curve & intersection signs, delineators, illumination and clear zone.	21-24-3540	Cancel CN (slip to 25).	7/7/2023
20391	ODOT	US20: Empire - Greenwood (3rd St, Bend)	Pavement preservation, ADA upgrades, sidewalks, bike lanes, pedestrian crossing, sign and signal upgrades to increase safety for travelers and extend the life of the road.	21-24-3542	Slip RW and UR from 2023 to 2025.	7/7/2023
21977	Transit	Enhanced Mobility Program - COIC FFY23	Enhanced mobility small urban program funding to improve transportation services to the special needs, seniors, and other transit-dependent populations in rural areas.	24-27-0037	Add project to current STIP.	10/5/2023
22420	Transit	5310 Transit Ops - Preventive Maintenance - Contract Services	This project provides funding to continue and expand existing on-site security services for the Hawthorne Station, to purchase replacement radios for fixed route and demand response transit vehicles serving the Bend area and continuation of Bend Dial-A-Ride paratransit operations.	24-27-0046	Add project to current STIP.	10/16/2023
21582	Transit	Bend Transit operations capital 2022 (5307)	Program 5307 operations, ADA service, preventative maintenance, project administration, and security system upgrades for Bend urban area transit services for federal fiscal year 2022.	24-27-0023	Slip to 2024.	10/16/2023
22306	Transit	Central Oregon Transit Planning Support	Project funding a service contract to support Transit planning for software (TBEST - Transit Boarding Estimation Simulation Tool).	24-27-0047	Add project to current STIP.	10/16/2023

Project Number	Agency	Project Name	Project Description	Amendment Number	Change Reason (ODOT)	Date Approved
21969	Transit	Enhanced Mobility Program - COIC FFY22	Enhanced mobility small urban program funding to improve transportation services to the special needs, seniors, and other transit-dependent populations in rural areas.	24-27-0041	Add project to current STIP.	10/16/2023
22669	Transit	Enhanced Mobility Program (5310) COIC FFY20	Enhanced mobility small urban program funding to improve transportation services to the special needs, seniors, and other transit-dependent populations in rural areas.	24-27-0044	Add projetct to current STIP.	10/16/2023
21940	Transit	Mass Transit Vehicle Replacement 22-24 COIC	Replacement of 14 mass transit vehicles for Central Oregon Intergovernmental Council to maintain state of good repair for transit fleet. This project will be delivered through FTA.	24-27-0043	Add project to current STIP.	10/16/2023
22022	Transit	Oregon Transportation Network - Deschutes Co FFY22	Urbanized public transit capital funding for Federal fiscal year 2022. Funds will be transferred to FTA for delivery. Projects and programs to be determined based on funding requirements.	24-27-0024	Add project to current STIP.	10/16/2023
22037	Transit	Oregon Transportation Network - Deschutes Co FFY23	Urbanized public transit capital funding for Federal fiscal year 2023. Funds will be transferred to FTA for delivery. Projects and programs to be determined based on funding requirements.	24-27-0022	Add project to current STIP.	10/16/2023
21489	ODOT	US20: 3rd St - 15th St (Greenwood, Bend)	Rebuild and replace existing ADA curb ramps to current ODOT requirements, upgrade un-signalized intersection signs, construct new marked crosswalks with a pedestrian refuge at 4th St, rehab and construction of sidewalks on Greenwood, a mid-block crossing at Stonebriar, signal modifications at 27th street, illumination at Arnett Way, and multiuse path between Mt Washington and Division on 3rd Street.	24-27-0149	Slip CN to 2024.	10/16/2023
21483	ODOT	US20: Mervin Sampels - Greenwood (3rd St, Bend)	Completing pavement preservation on US 20 from Mervin Samples to Greenwood Ave. Rehab sidewalks, bike lanes, and/or pedestrian/bike paths, ADA ramps, sign improvements, adding crosswalks and a bus stop.	24-27-0090	Slip to 24-27, Cancel OT phase.	10/16/2023

Project Number	Agency	Project Name	Project Description	Amendment Number	Change Reason (ODOT)	Date Approved
22442	ODOT	Sisters and Bend Curb Ramps	Construct curb ramps to meet compliance with the Americans with Disabilities Act (ADA) standards.	24-27-0145	Add project to current STIP.	10/17/2023
20391	ODOT	US20: Empire - Greenwood (3rd St, Bend)	Pavement preservation, ADA upgrades, sidewalks, bike lanes, pedestrian crossing, sign and signal upgrades to increase safety for travelers and extend the life of the road.	24-27-0143	ODOT amendment to slip to 24-27 STIP.	10/24/2023
20378	City of Bend	Archie Briggs Rd (Deschutes River) Bridges	Replace bridges 17C05 & 17C040 with ones that meet current standards.	24-27-0308	Add Right of Way and Utility Relocation phases, using savings from the statewide local bridge program. Increase the Preliminary Engineering phase by \$350,943, adding savings from the statewide local bridge program.	11/6/2023
20073	City of Bend	All Roads Transportation Safety (Bend, phase 2)	Change the current 4-lane roadway to a 3-lane roadway with center turn lane and bike lanes at Greenwood Ave from 1st Street to 4th Street to improve safety for the traveling public.	24-27-0132	Update Project Description. Description (new): Change the current 4- lane roadway to a 3-lane roadway with center turn lane and bike lanes at Greenwood Ave from 1st Street to 4th Street to improve safety for the traveling public.	11/17/2023
23522	City of Bend	City of Bend Mobility Points	Develop an initial network of four Mobility Points around the City. Mobility Point infrastructure provided through bus shelters, e-bike-sharing stations and charging, bicycle parking, electric car-sharing vehicles and electric vehicle charging equipment.		Add project.	11/17/2023
22767	ODOT	Driver Feedback Signs (Deschutes County)	Install two speed feedback signs on each of the following roads; Alfalfa Market Rd, Burgess Rd, Cline Falls Hwy, Day Rd, Old Bend-Redmond Hwy, Powell Butte Hwy, South Canal Blvd and South Century Dr.	N/A	Add project to current MTIP.	11/17/2023
23494	City of Bend	Hawthorne Ave Pedestrian & Bicyclist Overcrossing (Bend)	Provide safe access for pedestrians and bicyclists by designing and constructing a bridge over US97 and BNSF railroad connecting east Hawthorne Avenue to downtown Bend.	24-27-0070	Add project.	11/17/2023

Project Number	Agency	Project Name	Project Description	Amendment Number	Change Reason (ODOT)	Date Approved
21756	ODOT	US20: Central Oregon Hwy Culverts Corridor	Design, right of way acquisition, and utility relocation for a future culvert replacement and repair addressing 12 poor and critical culverts to provide functioning culverts on US20 in the future.	N/A	Add project to current MTIP.	11/17/2023
23071	ODOT	US97 Culvert Corridor Phase 2	Design repairs and replacements for poor and critical culverts on priority routes to avoid unsafe driving conditions and delays caused when culverts fail.	N/A	Add project to current MTIP.	11/17/2023
22739	ODOT	US97: I-84 to California border	Install National Electric Vehicle Infrastructure (NEVI) fast charging stations every 50 miles along US97 from I-84 to the California border, to provide electric vehicle drivers with reliable, fast charging along major corridors in Oregon.	N/A	Add project to current MTIP.	11/17/2023
21489	ODOT	US20: 3rd St - 15th St (Greenwood, Bend)	Rebuild and replace existing ADA curb ramps to current ODOT requirements, upgrade un-signalized intersection signs, construct new marked crosswalks with a pedestrian refuge at 4th St, rehab and construction of sidewalks on Greenwood, a mid-block crossing at Stonebriar, signal modifications at 27th street, illumination at Arnett Way, and multiuse path between Mt Washington and Division on 3rd Street.	24-27-0680	Increase CN \$185,636. Update MP from 0.51-2.33 to 0.51-2.80.	1/10/2024
22037	Transit	Oregon Transportation Network - Deschutes Co FFY23	Urbanized public transit capital funding for federal fiscal year 2023. Funds will be transferred to FTA for delivery. Projects and programs to be determined based on funding requirements.	24-27-0461	Reduce OT phase by \$326,058. Update project name.	1/12/2024
20073	City of Bend	US20 (Greenwood Ave): 1st St to 6th St (Bend)	Change the current 4-lane roadway to a 3-lane roadway with center turn lane and bike lanes at Greenwood Ave from 1st Street to 4th Street to improve safety for the traveling public.	24-27-0132	Update project location to show location of work. Update the project name to reflect the location of the work. Slip the Construction phase to start in the federal fiscal year 2025.	1/19/2024
23494	City of Bend	Hawthorne Ave Pedestrian & Bicyclist Overcrossing (Bend)	Provide safe access for pedestrians and bicyclists by designing and constructing a bridge over US97 and BNSF railroad connecting east Hawthorne Avenue to downtown Bend.	24-27-0768	Increase project estimate by \$1,375,661, moving funds from project key 23496.	1/26/2024

Project Number	Agency	Project Name	Project Description	Amendment Number	Change Reason (ODOT)	Date Approved
22767	ODOT	Driver Feedback Signs (Deschutes County)	Install two speed feedback signs on each of the following roads; Alfalfa Market Rd, Burgess Rd, Cline Falls Hwy, Day Rd, Old Bend-Redmond Hwy, Powell Butte Hwy, South Canal Blvd and South Century Dr.	24-27-0833	Advance Preliminary Engineering to start in federal fiscal year 2024.	2/14/2024
23592	Transit	Bus & bus facilities - SM urban COIC FFY21	Purchase buses for public transit in small urban areas.	24-27-0744	Create new project.	3/18/2024
23607	Transit	Low or No Emissions Vehicle Purchases COIC FFY23	Purchase vehicles and related equipment, including technological changes or innovations to modify low or no-emissions vehicles or facilities.	24-27-0806	Create new project.	3/18/2024
21756	ODOT	US20: Central Oregon Hwy Culverts Corridor	Design, right of way acquisition, and utility relocation for a future culvert replacement and repair addressing 12 poor and critical culverts to provide functioning culverts on US20 in the future.	24-27-0839	Per emails, already increased PE by \$75K, need to increase CN by \$1M. 2/7/2024 Excel info: Adding Construction phase to project for federal fiscal year 2024 with \$1M in Fix-it SW Culvert funds.	3/18/2024
22499	ВМРО	Bend MPO Planning SFY25	Planning funds for projects identified in state fiscal year 2025 of the Unified Planning Work Program (UPWP). The UPWP is a guide for transportation planning activities to be conducted over the course of each state fiscal year (July 1 to June 30).	24-27-0981	Increase total cost by \$67,420.42 to match work plan.	4/4/2024
23522	City of Bend	City of Bend Mobility Points	Develop an initial network of four mobility points around the city. Mobility point infrastructure provided through bus shelters, e-bike-sharing stations and charging, bicycle parking, electric car-sharing vehicles and electric vehicle charging equipment.		Slip the Planning and Preliminary Engineering phases for delivery in federal fiscal year 2025, slip Construction and Other phases for delivery in federal fiscal year 2026.	4/10/2024
21969	Transit	Enhanced Mobility Program - COIC FFY22	- Enhanced mobility small urban program funding to improve transportation services to the special needs, seniors, and other transit-dependent populations in rural areas.	24-27-0868	Increase project estimate by \$103,809 to match the FTA grant/allocation amount.	4/19/2024

Project Number	Agency	Project Name	Project Description	Amendment Number	Change Reason (ODOT)	Date Approved
20378	City of Bend	Archie Briggs Rd (Deschutes River) Bridges	Replace bridges 17C05 & 17C040 with ones that meet current standards.	24-27-1120	Slip the Right of Way phase to 2026 and the Utility Relocation and Construction phases to start federal fiscal year 2027.	5/14/2024
22791	ODOT	US20: (3rd Street) at Empire	Replace the traffic signal at the intersection of US20 at Empire Avenue to accommodate increased traffic volumes and safety issues to account for the proposed elements that are part of the Bend North Corridor Infra Grant project. Pedestrian and bicycle infrastructure can be incorporated into traffic controlled crossing and ADA deficiencies can be addressed.	24-27-1153	Slip the Preliminary Engineering phase to start federal fiscal year 2026.	5/14/2024
21756	ODOT	US20: Central Oregon Hwy Culverts Corridor	Design, right of way acquisition, and utility relocation for a future culvert replacement and repair addressing 12 poor and critical culverts to provide functioning culverts on US20 in the future.	24-27-1145	Slip the Utility Relocation phase to start federal fiscal year 2027.	5/14/2024
23071	ODOT	US97 Culvert Corridor Phase 2	Design repairs and replacements for poor and critical culverts on priority routes to avoid unsafe driving conditions and delays caused when culverts fail.	24-27-1157	Slip the Preliminary Engineering phase to federal fiscal year 2027.	5/14/2024
20714	ODOT	US97: Multi-Use Trail (Baker Rd - Lava Butte)	Identify and evaluate planning corridors, design, and construction for a bicycle and pedestrian multi-use trail connecting Baker/Knott Road and the Lava Lands visitor center at Lava Butte, to create a safe path for multi	24-27-0948	Slip the Right of Way, Utility Relocation and Construction phases to start in federal fiscal year 2025.	5/14/2024
20391	ODOT	US20: Empire - Greenwood (3rd St, Bend)	Pavement preservation, ADA upgrades, sidewalks, bike lanes, pedestrian crossing, sign and signal upgrades to increase safety for travelers and extend the life of the road.	24-27-1139	Slip the Right of Way and Utility Relocation phases to start federal fiscal year 2026.	5/15/2024
23056	ВМРО	Local STBG allocation FFY26- 27 - Bend MPO	Surface Transportation Block Grant Program (STBG) funding for the Bend MPO to use on projects to be determined through their project selection process and budget development. Comprised of funding from FY25, 26 and 27 estimated allocations.	24-27-0972	Remove the project from the STIP due to change in eligibility.	5/20/2024

Project Number	Agency	Project Name	Project Description	Amendment Number	Change Reason (ODOT)	Date Approved
23059	City of Bend	Local STBG FFY25-27-city of Bend Street Maintenance	Surface Transportation Block Grant Program (STBG) funding for the city of Bend to use on maintenance, preservation and signal projects. Comprised of funding from FY25, 26 and 27 estimated allocations from Bend MPO.	24-27-0971	Remove the project from the STIP due to change in eligibility.	5/20/2024
22442	ODOT	Sisters and Bend Curb Ramps	Construct curb ramps to meet compliance with the Americans with Disabilities Act (ADA) standards.	24-27-0947	Slip the Construction phase to start in the federal fiscal year 2026.	5/30/2024
20073	City of Bend	US20 (Greenwood Ave): 1st St to 6th St (Bend)	Change the current 4-lane roadway to a 3-lane roadway with center turn lane and bike lanes at Greenwood Ave from 1st Street to 4th Street to improve safety for the traveling public.	24-27-1119	Slip the Construction phase to start in federal fiscal year 2026.	5/30/2024
22442	ODOT	Sisters and Bend Curb Ramps	Construct curb ramps to meet compliance with the Americans with Disabilities Act (ADA) standards.	24-27-1296	Advance the Construction phase to start in federal fiscal year 2025. CN was erroneously slipped from FFY24 to FFY26 as part of the May 2024 Rebalance exercise. Advance to 2025 which is the correct FFY for the phase.	6/13/2024
22742	ODOT	US20: from US101 to the Idaho border	Install National Electric Vehicle Infrastructure (NEVI) fast charging stations every 50 miles along US20 from US101 to the Idaho border, to provide electric vehicle drivers with reliable and fast charging.	24-27-1040	Slip Preliminary Engineering and Construction phases for delivery in federal fiscal year 2025.	6/21/2024
22742	ODOT	US20: from US101 to the Idaho border	Install National Electric Vehicle Infrastructure (NEVI) fast charging stations every 50 miles along US20 from US101 to the Idaho border, to provide electric vehicle drivers with reliable and fast charging.	24-27-1040	Add project to BMPO MTIP	6/21/2024
21756	ODOT	US20: Central Oregon Hwy Culverts Corridor	Design, right of way acquisition, and utility relocation for a future culvert replacement and repair addressing 12 poor and critical culverts to provide functioning culverts on US20 in the future.	24-27-1313	Increase the Construction phase \$200,000, moving funds from project key 23366.	6/26/2024
22395	Transit	Bend Transit Operations Capital 2023 (5307)	Operations, ADA service, preventative maintenance, project administration, and security system upgrades for Bend urban area transit services for federal fiscal year 2023.	24-27-1309	Increase the project by \$872,882 to match the FTA grant.	7/19/2024

Project Number	Agency	Project Name	Project Description	Amendment Number	Change Reason (ODOT)	Date Approved
22998	Transit	Bend Transit operations capital 2024 (5307)	Program 5307 operations, ADA service, preventative maintenance, project administration, security system upgrades for Bend urban area transit services during federal fiscal year 2024.	24-27-1310	Increase the project by \$1,017,435 to match the FTA grant.	7/19/2024
23678	Commute Options	Region 4 and 5 Transportation Options FFY24 - FFY27	Commute Options funding to promote and encourage the use of alternative transportation options in Regions 4 and 5 during federal fiscal years 2024, 2025, 2026 and 2027.	24-27-1253	Add project. Create new Transportation Options project, moving \$456,604.66 from project key 23147, \$285,848.71 from project key 23048, and \$399,088.00 from project key 23397.	7/19/2024
23681	ВМРО	Update of Bend Transportation Safety Action Plan	This award will be used by the Bend Metropolitan Planning Organization to update its 2019 Transportation Safety Action Plan to address risk factors; to assess new technologies; to focus on underserved populations with equity centered planning; and assess strategies for safely accommodating personal mobility devices.	24-27-1278	New project, USDOT Safe Streets and Roads for All (SS4A) Planning and Demonstration Grant for Bend area Transportation Safety Action Plan (TSAP).	7/19/2024
23678	Commute Options	Region 4 and 5 Transportation Options FFY24 - FFY27	Commute Options funding to promote and encourage the use of alternative transportation options in Regions 4 and 5 during federal fiscal years 2024, 2025, 2026 and 2027.	24-27-1668	Reduce the project by \$26,687.49 to remove match on rideshare funding, which is eligible for 100% federal funding.	8/13/2024
23494	City of Bend	Hawthorne Ave Pedestrian & Bicyclist Overcrossing (Bend)	Provide safe access for pedestrians and bicyclists by designing and constructing a bridge over US97 and BNSF railroad connecting east Hawthorne Avenue to downtown Bend.	24-27-1413	Increase CN by \$6,285,390 (\$5.7M Congressional District Spending earmark funds and \$585,390 city local match). Slip RW to 26. Slip CN to 27. Pending August 1, 2024, OTC approval.	8/16/2024
22420	Transit	5310 Transit Ops - Preventive Maintenance - Contract Services	This project provides funding to continue and expand existing on-site security services for the Hawthorne Station, to purchase replacement radios for fixed route and demand response transit vehicles serving the Bend area and continuation of Bend Dial-A-Ride paratransit operations.	24-27-1820	Slip Other phase to deliver in the federal fiscal year 2025.	8/30/2024
21582	Transit	Bend Transit operations capital 2022 (5307)	Program 5307 operations, ADA service, preventative maintenance, project administration, and security system upgrades for Bend urban area transit services for federal fiscal year 2022.	24-27-1814	Slip the Other phase to deliver in the federal fiscal year 2025.	8/30/2024

Project Number	Agency	Project Name	Project Description	Amendment Number	Change Reason (ODOT)	Date Approved
22395	Transit	Bend Transit Operations Capital 2023 (5307)	Operations, ADA service, preventative maintenance, project administration, and security system upgrades for Bend urban area transit services for federal fiscal year 2023.	24-27-1817	Slip the Other phase to deliver in the federal fiscal year 2025.	8/30/2024
22998	Transit	Bend Transit operations capital 2024 (5307)	Program 5307 operations, ADA service, preventative maintenance, project administration, security system upgrades for Bend urban area transit services during federal fiscal year 2024.	24-27-1818	Slip the Other phase to deliver in the federal fiscal year 2025.	8/30/2024
22306	Transit	Central Oregon Transit Planning Support	Project funding a service contract to support Transit planning for software (TBEST - Transit Boarding Estimation Simulation Tool).	24-27-1816	Slip the Other phase to deliver in the federal fiscal year 2025.	8/30/2024
22669	Transit	Enhanced Mobility Program (5310) COIC FFY20	Enhanced mobility small urban program funding to improve transportation services to the special needs, seniors, and other transit-dependent populations in rural areas.	24-27-1819	Slip the Other phase to deliver in the federal fiscal year 2025.	8/30/2024
23607	Transit	Low or No Emissions Vehicle Purchases COIC FFY23	Purchase vehicles and related equipment, including technological changes or innovations to modify low or no-emissions vehicles or facilities.	24-27-1859	Slip the project to start in federal fiscal year 2025.	9/4/2024
21940	Transit	Mass Transit Vehicle Replacement 22-24 COIC	Replacement of 14 mass transit vehicles for Central Oregon Intergovernmental Council to maintain state of good repair for transit fleet. This project will be delivered through FTA.	24-27-1824	Slip the project to start in federal fiscal year 2025.	9/4/2024
22500	Transit	Bend Mobility Hub Planning	Identify transit mobility hub sites in Bend, OR for Cascade East Transit System. This project includes planning for the installation of a mobility hub.		Slip the Planning phase to deliver in the federal fiscal year 2025.	9/5/2024
21977	Transit	Enhanced Mobility S&ID - COIC FFY23	Enhanced mobility small urban program funding to improve transportation services to the special needs, seniors, and other transit-dependent populations in rural areas. State administration included.	24-27-1686	Increase the project by \$132,750 to match the FTA grant. Update project name to "Enhanced Mobility S&ID - COIC FFY23". Add "State administration included" to project description. Slip the project to start in federal fiscal year 2025.	9/20/2024

Project Number	Agency	Project Name	Project Description	Amendment Number	Change Reason (ODOT)	Date Approved
21987	Transit	Enhanced Mobility S&ID - COIC FFY24	Enhanced mobility small urban program funding to improve transit services to the special needs, seniors, and other transit-dependent populations in rural areas. State administration included.	24-27-1686	Increase the project by \$170,844 to match the FTA grant. Update project name to "Enhanced Mobility S&ID - COIC FFY24". Add "State administration included" to project description. Slip the project to start in federal fiscal year 2025.	9/20/2024
22955	Transit	Enhanced Mobility S&ID - COIC FFY25	Enhanced mobility small urban program funding to improve transit services to the special needs, seniors, and other transit-dependent populations in rural areas. State administration included.	24-27-1686	Increase the project by \$125,879 to match the FTA grant. Update project name to "Enhanced Mobility S&ID - COIC FFY25". Add "State administration included" to project description.	9/20/2024
22968	Transit	Enhanced Mobility S&ID - COIC FFY26	Enhanced mobility small urban program funding to improve transit services to the special needs, seniors, and other transit-dependent populations in rural areas. State administration included.	24-27-1686	Increase the project by \$112,576 to match the FTA grant. Update project name to "Enhanced Mobility S&ID - COIC FFY26". Add "State administration included" to project description.	9/20/2024
22979	Transit	Enhanced Mobility S&ID - COIC FFY27	Enhanced mobility small urban program funding to improve transit services to the special needs, seniors, and other transit-dependent populations in rural areas. State administration included.	24-27-1686	Increase the project by \$98,196 to match the FTA grant. Update project name to "Enhanced Mobility S&ID - COIC FFY27". Add "State administration included" to project description.	9/20/2024
22051	Transit	Oregon Transportation Network - COIC FFY24	Urbanized public transit capital funding for federal fiscal year 2024. Funds will be transferred to FTA for delivery. Projects and programs to be determined based on funding requirements.	24-27-1515	Update project name from Deschutes Co to COIC. Decrease OT by \$236,059. Slip OT to 25.	9/20/2024
23720	Transit	Oregon Transportation Network - COIC FFY25	Urbanized public transit capital funding for Federal fiscal year 2025. Funds will be transferred to FTA for delivery. Projects and programs to be determined based on funding requirements.	24-27-1485	Create new project to match program allocations.	9/20/2024
23735	ODOT	US97: Romaine Village Way to Lava Butte	This project will repave US 97 between Romaine Village Way south of Bend to Lava Butte. This section of highway is a key route in connecting communities and visitors to the Deschutes National Forest and popular recreation destinations accessed of off US97.	24-27-1667	Add project, funding from Western Federal Lands.	9/20/2024

Project Number	Agency	Project Name	Project Description	Amendment Number	Change Reason (ODOT)	Date Approved
22499	ВМРО	Bend MPO Planning SFY25	Planning funds for projects identified in state fiscal year 2025 of the Unified Planning Work Program (UPWP). The UPWP is a guide for transportation planning activities to be conducted over the course of each state fiscal year (July 1 to June 30).	24-27-2033	Decrease project costs by \$294,656.41 per the MPO annual work plan.	10/25/2024