

## PLANNING

2024 - 25

Jan – Closeout

## DISCOVERY

2024

Feb – Sept

## VISIONING

2024

Feb - Dec

## SOLUTIONS

2024 - 25

Jun - Mar

## IMPLEMENT

2024 - 25

Feb - Jul

### Tasks

Define the project scope, objectives, and deliverables.

Communications planning.

Manage the project over time.

Assess existing conditions & identify issues to be solved.

Study projects to benefit river water quality.

Study drywells and drill holes.

Study climate change.

Document values and goals for among staff, stakeholders, and community.

Use values and goals to prioritize issues, capital projects, and inform policy recommendations.

Select capital improvement projects (CIPs).

Develop CIP fact sheets.

Develop policy white papers on: 1) drainage and density and 2) level of service.

Write and deliver Stormwater Master Plan.

Launch implementation tracking web page.