

The background of the slide is a stylized American flag. The top-left corner features a blue field with white stars, while the rest of the slide is filled with red and white wavy stripes.

Central Oregon Veterans Village

Community Working Group
03/12/2021





Proposed Greenhouse Donated by Northwest Green Panels

















Site w/ perimeter fenced/gated (temp)





Southern berm cleared of rocks and graded (01/21)







Offsite Construction/Partners

[Source Article/Video Link](#)

- Heart or Oregon Youth Program
 - Youth licensed construction program
- JBarJ
 - Youth Vocational Development
- Shelter Unit construction at JBarJ Facilities
 - Floor Platforms
 - Walls



Timeline

- HB4212 Emergency Shelter Siting Application Approved
- County Lease Complete/Signed 2/1/21
- Building Permits
 - Phase 2 3/1/21
- Phase 1 completion 5/1/21
 - Fencing
 - Neighborhood Completed 2/1/21
 - Gate Final 4/1/21
 - Distributed Community Building/Services 4/01/21
 - Dining Unit, meals delivered
 - Case Management Unit
 - Modular/Portable Restroom Facility
 - 4 Shelters Installed, 4/01/21
 - 4 Shelters Installed, 4/15/21
 - 4 Shelters Installed, 5/1/21
- Phase 2 completion 6/1/2021
 - Modular Community Building delivery 4/28/2021
 - Paving 5/15/2021
 - Landscaping 6/1/2021

Questions?

centraloregonveteransvillage.org

bendheroes@gmail.com